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PART III - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 
 

SECTION J – LIST OF ATTACHMENTS 

 
ATTACHMENT J-8: CAMPAIGN CROSSWALK TO PWS SECTIONS 

 

Campaign Title PWS 
Elements 

PWS Descriptions Number of 
SWMUs/AOCs 

Chromium Interim 
Measures and 
Characterization 

C.10.1 – 
C.10.6 

Chromium Groundwater Interim 
Measures 

1 

Historical Properties 
Completion 

 
 
 
C.11.2.1,  
C.11.2.3,  
 
C.11.2.2,  
C.11.2.5 

Remaining high-angle remediation 
and sites on Los Alamos County 
or Private Property 
     Gauje/Barrancas/Rendija,  
     Bayo 
     Pueblo 
     Upper Los Alamos,  
     Middle Los Alamos 
SWMUs and AOCs in TA-0 and 
TA-1 

84 
 
 
 

(7) 
(31) 
(46) 

 

RDX Characterization C.9.1 RDX Surface Water completion 
and Groundwater characterization 

2 

Supplemental 
Investigation Reports 
(SIR) 

 
 
 
 
C.11.2.25,  
C.11.2.21,  
 
C.11.2.16,  
C.11.2.26,  
 
C.11.2.27,  
C.11.2.18,  
C.11.2.22,  
C.11.2.7,  
C.11.2.11,  
C.11.2.8, 9, 
and 10. 

Supplemental Investigation 
Reports and Certificates of 
Completion for the following 
Aggregate Areas: 

 S-Site,  

 Potrillo and Fence 
Canyons,  

 Threemile Canyon,  

 TA-49 Inside Nuclear 
Environmental Site (NES),  

 TA-49 Outside NES,  

 Canon de Valle TA-14,  

 North Ancho Canyon,  

 Lower Sandia Canyon,  

 Upper Canada del Buey, 
and  

 Mortandad Canyon. 

 
 
 
 

62 
15 
 

19 
9 
 

3 
20 
2 
16 
48 

 
28 

TA-21 D&D and Cleanup C.11.2.04 DP Site Aggregate Area including 
DP East, Site Cleanup activities, 
buried waste line excavation, 
corrective actions at TA-21-
004(b)-99, demolition of TA-21-
257, and demolition of DP West 
and buried contaminated soils  

41 

RDX Remedy Campaign C.9.2-5 CMIP, Implementation, Permitting, 
and Remedy Operations 

(2 above) 

Known Cleanup Sites  Sol removal from 20 sites from 20 
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(Above SSLs) previous investigations 

General’s Tanks (MDA-
A) 

C.12.2.1 MDA-A General’s Tanks Removal 
Action 
[This is a radiological-only DOE 
campaign and is not listed in the 
2016 Consent Order, Appendix 
C.] 

2 

MDAs -A & -T Remedy C.12.2.1 
 
C.12.2.6 

Pits and Trenches 
Characterization and MDA-A 
Corrective Measures Evaluation 
Report and  
MDA-A Remedy Project 
MDA-T Remedy Project 
And TA-21-257 post demolition 
accessible SWMUs and AOCs 

28 

Chromium Final Remedy C.10.7-9 Chromium Groundwater 
Remediation 

N/A 

Southern Boundary 
Protection 

C.11.2.23,  
 
C.11.2.24,  
 
C.11.2.20 

South Ancho Canyon Aggregate 
Area 
Chaquehui Canyon Aggregate 
Area 
Lower Water Canyon Aggregate 
Area 

59 

MDA-C C12.2.2 MDA-C 1 

Sandia Canyon 
Watershed 

C.11.2.6,  
 
C.11.2.7,  
 
C.11.2.8,  
 
C.11.2.9,  
 
C.11.2.10,  
 
C.11.2.11,  
 
C.11.2.12,  
 
C.11.2.13 

Upper Sandia Canyon Aggregate 
Area,  
Lower Sandia Canyon Aggregate 
Area,  
Upper Mortandad Canyon 
Aggregate Area,  
Middle Mortandad and Ten Site 
Canyons Aggregate Area PMR.  
Lower Mortandad and Cedro 
Canyons Aggregate Area PMR,  
Upper Canada del Buey Canyon 
Aggregate Area,  
Middle Canada del Buey Canyon 
Aggregate Area PMR,  
Lower Mortandad and Lower 
Canada del Buey Canyons 
Aggregate Area PMR 

49 

Pajarito Watershed C.11.2.14,  
 
C.11.2.15,  
C.11.2.16,  
 
C.11.2.17 

Starmer/Upper Pajarito Canyons 
Aggregate Area,  
Twomile Canyon Aggregate Area,  
Threemile Canyon Aggregate 
Area,  
Lower Pajarito Canyon Aggregate 
Area 

167 

Upper Water Watershed C.11.2.18,  
 

Canon de Valle Aggregate Area 
TA-15,  

253 
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C.11.2.19 
 
C.11.2.25 

Canon de Valle Aggregate Area 
TA-16,  
Canon de Valle Aggregate Area 
TA-14,  
Upper Water Canyon Aggregate 
Area 
S-Site Canyon Aggregate Area  

MDA-AB C.12.2.7,  
C.11.2.26,  
C.11.2.27 

MDA-AB 
TA-49 Inside NES 
TA-49 Outside NES 

12 

MDA-H Remedy C.12.2.4 MDA-H 1 

MDAs –G& -L Remedy C.12.2.3,  
C.12.2.5 

MDA-G 
MDA-L 
MDA-L Interim Measure Soil 
Vapor Extraction (SVE) System 

12 

Non-Campaign Base 
Program Activities 

C.3,  
 
C.7 
 
C.5 
 
C.7 
 
C.6 
 
 
C.7 
C.8 

Programmatic Requirements 
distributed across the programs,  
Monitor Surface Water Gage 
Stations 
Monitor Groundwater per IFGMP 
and Other Programs 
Monitor Early Notification System 
for BDD 
Drilling (Install Additional 
Groundwater Wells Required for 
Other Activities) 
Monitor IP Sampling 
Individual Permit Surface Water 
Corrective Actions 

N/A 

 


